Sussex County Council

Public/Media Packet

MEETING:
February 10, 2015

**DISCLAIMER**
This product is provided by Sussex County government as a courtesy to the general
public. Items contained within are for background purposes only, and are presented
‘as is’. Materials included are subject to additions, deletion or other changes prior to
the County Council meeting for which the package is prepared.

Sussex County Council
2 The Circle | PO Box 589
Georgetown, DE 19947
(302) 855-7743




MICHAEL H. VINCENT, PRESIDENT
SAMUEL R. WILSON JR., VICE PRESIDENT
ROBERT B. ARLETT

GEORGE B. COLE

JOAN R. DEAVER

AGENDA

FEBRUARY 10, 2015

10:00 A.M.
Call to Order

Approval of Agenda

Approval of Minutes

Reading of Correspondence

Public Comments

Todd Lawson, County Administrator

1. Administrator’s Report

10:30 a.m. Public Hearing

Route 54 Expansion of the Fenwick Island Sanitary Sewer District

Juel Gibbons, Project Engineer

1. Pump Station 22 Modifications, Contract 14-07

A. Balancing Change Order and Substantial Completion
2. Pump Station 33 and Force Main Upgrades

A. Award of Contract for Design Services

Julie Cooper, Project Engineer

1. Oak Crest Farms, Project 14-01

A. Substantial Completion and Final Balancing Change Order

EQUAL HOUSING
OPPORTUNITY

2 THE CIRCLE | PC BOX 589
GEORGETOWN, DE 19947
(302) 855-7743 T

(302) 855-7749 F
sussexcountyde.gov



Sussex County Council Agenda
February 10, 2015
Page 2 of 2

Grant Request

1. Coverdale Crossroads Community Council for Afterschool Program facility
expenses.

Introduction of Proposed Zoning Ordinances

Council Members’ Comments

Executive Session — Personnel pursuant to 29 Del. C. §10004(b)

Possible Action on Executive Session ltems

Adjourn

12:00 Noon - Sussex County Profile Luncheon

Location: Sussex County Association of Realtors
23407 Park Avenue, Georgetown

Fhkkkhhkkhhkhkhhkkhhkhkrhkhkkhhkihkhkihkihkhihkikixkx

Sussex County Council meetings can be monitored on the internet at www.sussexcountyde.gov.

B e s e e e T e e e e e

In accordance with 29 Del. C. 810004(e)(2), this Agenda was posted on February 3, 2015 at 7:20 p.m., and
at least seven (7) days in advance of the meeting.

This Agenda was prepared by the County Administrator and is subject to change to include the addition or
deletion of items, including Executive Sessions, which arise at the time of the Meeting.

Agenda items listed may be considered out of sequence.
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Route 54 Expansion of the
Fenwick Island Sanitary Sewer District

1 - 1 - ~_/, -, - r— \
e e | — AN AR
@,,E Pmposed)Erxpansion . ‘\ ‘..." Q N2
g R ) :sting County sewer Districts@ \ .." % f

February 10, 2018 Not To Scale
i BN
.

— oA

\)
i Q
= D i
=
=) ‘
Bal A -
\MW\

NTS olv;
]
>

)

BAY VIEW s =)

% ESTATES SSD SEA'COUNTRY, |\ &/ =y
ESTATES SSD
9 /el /1 TN

Public Hearing February 10, 2015 @ 10:30 a.m.
Sussex County Council Chambers



Route 54 Expansion of the

Fenwick Island Sanitary Sewer District
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Route 54 Expansion of the
Fenwick Island Sanitary Sewer District

GENERAL USER RATE INFORMATION

Assessment charge billing begins when the system becomes operational.
Service charge billing begins when a home or business is connected or at hook-up deadline.
A vacant lot will pay the assessment charge, but not the service charge.

A single-family residence is one equivalent dwelling unit (EDU). A commercial business will be
rated as multiple EDUs.

Assessable front footage (FF) is calculated based on the street frontage of the property.

The minimum assessment is 40 FF per County Ordinance. Currently there is a 100 foot
maximum cap on the FF assessment, which must be enacted on a year to year basis by County
Council action.

Corner lots are assessed on the shortest side.

All users must connect their home or business within one year of the system becoming
operational.

Financial assistance is available to qualified homeowners, through various grant and loan
programs. 4



Route 54 Expansion of the
Fenwick Island Sanitary Sewer District

Estimated User Charges

Current Annual service charge . $278.00 /EDU
Front Foot Assessment $7.06 / FF

Estimated Annual Costs

« Home with 50 FF $647

e Home with 75 FF $823.50
« Home with 100 FF $1,000
One-Time Costs

 Permit Fee $100

« System Connection Charge $0.00 or $5,500*
* Plumbing Cost ' $1000 to $1,500

* System Connection Charges (SCC) for existing homes are included in
project financing. New homes permitted after February 10, 2015 will pay .
$5,500.00 or the SCC fee in place at the time of connection.



Route 54 Expansion of the

Cost Comparison

Fenwick Island Sanitary Sewer District

=

S e = —
Concord Millville
Road Dl e ANnc?r(t)ll1a E’f(ogfwesf:n
Blades Expansion P
System | $0*
Connection $3,322.00 | $3,818.00 | $4,100.00 or
Charge $5,500.00
Front Foot | |
rAssessment $4.24 |FF | $5.18/FF | $9.00/FF $7.06/ FF
Annual
Service $289.82 $278.00 $278.00 $278.00
Charge |

* System Connection Charge (SCC) in financing for existing homes only.
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Route 54 Expansion of the
Fenwick Island Sanitary Sewer District
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Route 54 Expansion of the
Fenwick Island Sanitary Sewer District

Cultural and Historical Resources 8




Route 54 Expansion of the
Fenwick Island Sanitary Sewer District

Proposed Project Schedule

~ Time Frame ' Action

February 10, 2015 | Public Hearing/Sussex County Council Vote to Adopt
| | Final Boundary

|

1 March 2015 Facilities Plan / Environmental Assessment
] March 2015 Design Phase Begins
 October 2015 Advertise/Bidding Phase | |
| January 2016 Construction Starts |
October 2016 System Operational




Sussex County Engineering Department
P.O. Box 589
Georgetown, DE 19947

www.sussexcountyde.gov

Project Questions:
Fenwick Island Planning Technician — Buddy Lynch
blynch@sussexcountyde.gov or 302-855-7839
Utility Planning Division — 302-855-1299
Division Director - John Ashman — jashman@sussexcountyde.gov

Assessment Questions:
Fenwick Island Permit Technician — Noell Warren — nwarren@sussexcountyde.gov
or 302-854-5087
Utility Permits Division — 302-855-7719
Division Director — Jayne Dickerson— jdickerson@sussexcountyde.gov

Billing Questions:
Billing Division — 302-855-7871
Manager of Billing - Patty Faucett— pfaucett@sussexcountyde.gov
Manager of Collections — Katrina Mears — kmears@sussexcountyde.gov

Grant Assistance Questions:
Taren Hall- 302-855-7871
thall@sussexcountyde.gov
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Route 54 Expansion of FISSD
Fact Sheet

Expansion of the Fenwick Island Sanitary Sewer District to include parcels along Route 54
(Lighthouse Road) primarily from Zion Church Road to Williamsville Road as shown on the map in

gray.
Petition from approximately 17 landowners, some with multiple parcels.

2 letters and an email from land owners.

Not all can be served by this expansion at this time, we run out of depth for sewer lines. May be able
to annex in the future and pump into the new line.

The project will install a main trunk line for sewer in Route 54 and serve the parcels on both sides.
We are currently working to obtain financing and grants for the project.

Property owners will be responsible for System Connection fees in the amount of $5,500.00 per
EDU.

Property and surrounding area posted on January 20"
Several inquiries since posting:

o Mr. Tull looking into Development rights being sold or Ag. Preservation, but did not appear
to be opposed to the project once told the front footage was capped if there was a dwelling
on the parcel.

o Mrs. Truitt questioning how far we would extend up New Road as her family may split off a
few parcels for children/grand-children

o Property owner on Williamsville Road not included in expansion.



ENGINEERING DEPARTMENT

Sugsex County

ADMINISTRATION (302) 855-7718

AIRPORT & INDUSTRIAL PARK (302) 855-7774

ENVIRONMENTAL SERVICES (302) 855-7730 DELAWARE
PUBLIC WORKS (302) 855-7703

RECORDS MANAGEMENT (302) 854-5033 e
UTILITY ENGINEERING (302) 855-7717 MICHAELA. 1ZZO. PE.
UTILITY PERMITS (302) 855-7719 COUNTY ENG|NE1ER
UTILITY PLANNING (302) 855-1299

FAX (302) 855-7799

Contract 14-07 Pump Station 22 Modifications
Balancing Change Order and Substantial Completion

e Request that Council approve a final change order and grant substantial completion
for Contract 14-07 Pump Station 22 Modifications.

e Project bid date was August 11, 2014. The contract was awarded to Kuhn
Construction of Hockessin, DE by Council on August 19, 2014.

e The bid amount was $427,340.00.

e The Notice to Proceed was given October 6, 2014, with substantial completion on
December 19, 2014.

e The change order request is in the amount of $6,385.26 for repair of cracks and leaks
in the wet well, additional pump repairs, and addition of a main breaker panel.

e With this change order, the new contract total is $433,725.26.

e Contract warranty dates will extend one year from the date of substantial
completion. Warranties from suppliers or manufacturers will remain in effect for
their entire specified lifetime.

COUNTY ADMINISTRATIVE OFFICES
2 THE CIRCLE | PO BOX 589
GEORGETOWN, DELAWARE 19947

EQUAL HOUSING
OPPORTUNITY
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Change Order No. 1

Date of Issuance: January 8, 2015

Owner: Sussex County

Contractor: Kuhn Construction Company
Engineer:  George, Miles & Buhr, LLC
Project: Pump Station No. 22 Modifications

Effective Date: January 8, 2015
Owner's Contract No.:  14-07
Contractor’s Project No.: 14032

Engineer's Project No.:  140059.A
Contract Name: Pump Station No. 22
Modifications

The Contract is modified as follows upon execution of this Change Order:

Description:
Additional work items and Balancing Change Order.

Attachments: [List documents supporting change]

1. Final Adjustment and Balancing of Unit Price Items and Change Orders Spreadsheet dated 1-8-15.

2. Kuhn Construction pricing breakdown for additional work items (addition of main breaker panel, patch leaks
in wet well, additional pump rebuild work) w/supplier invoices.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.427.340.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: 75 days
Ready for Final Payment: 30 days
days or dates

[Increase] [Decrease] from previously approved Change
Orders No. _-_ toNo.-__:

$.N/A

[Increase] [Decrease] from previously approved Change
Orders No. - toNo._-_:

Substantial Completion: N/A
Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$.427,340.00

Contract Times prior to this Change Order:
Substantial Completion: 75 days
Ready for Final Payment: 30 days

days or dates

[Increase] [Beerease] of this Change Order:

$.6,385.26

[Increase] [Decrease] of this Change Order:
Substantial Completion: 0
Ready for Final Payment: 0

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion: 75 days

$433,725.26 Ready for Final Payment: 30 days
days or dates
)EG@MTWE’N ACCEPTED:
By: % PE By: By:
._,/En,g]TlE?(if required) Owner (Authorized Signature) Contractor rized Signature)
Title:  Project Manager Title Title %/L/,E‘A) /
Date: January 8, 2015 Date Date ;//.2[//?_
Approved by Funding Agency (if
applicable)
By: Date:

EICDC’ C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.

Pagelof1l




FINAL ADJUSTMENT AND BALANCING OF UNIT PRICE ITEMS AND CHANGE ORDERS

Change Order No.1 - ITEM 1 - FINAL ADJUSTMENT AND BALANCING

ltem No. Bid Item Description Size | Units Est. Qty. Unit Price Actual Quantity ADD / DEDUCT
SCHEDULE A: PUMP STATION NO. 22 MODIFICATIONS
A1 Mobilization - LS 1 $ 12,000.00 1 $ -
A2 Traffic Control - LS 1 $ 15,000.00 1 $ -
A3 Bypass Pumping - Week 10 $ 5,000.00 9 $ (5,000.00)
A4 Pump Station #22 (Items 4.01 thru 4.11) - LS 1 $ 270,000.00 1 $ -
A5 Furnish and Install Manhole Frames & Covers - EA 1 $ 450.00 1 $ -
A6 Furnish and Install Doghouse Manhole - VF 6 $ 3,000.00 6 $ -
A7 Furnish and Install Fence 8 LF 52 $ 85.00 52 $ -
A8 Wet Well Concrete Wall Demo and Repair - SF 700 $ 43.00 673 $ (1,161.00)
A9 Wet Well Concrete Wall & Base Slab Leveling Mortar - SF 700 $ 20.00 673 $ (540.00)
A10 Muscellgneous Exustlng Reinforcing Prep and Anti- _ LF 50 $ 17.00 23 $ (459.00)
Corrosion Coating
A1 Preventative Maintenance for Existing Pumps - LS 1 $ 10,000.00 1 $ -
SUBTOTAL SCHEDULE A - A1 THRU A11 $ (7,160.00)
SCHEDULE B: CONTINGENT ITEMS
B1 Furnish and Place 4,000 psi Concrete - CcY 10 $ 150.00 0 $ (1,500.00)
B2 Excavation Below Subgrade - cYy 10 $ 11.00 0 $ (110.00)
B3 Furnish and Place Gravel Bedding - CcY 10 $ 25.00 0 $ (250.00)
B4 Furnish and Place Special Backfill (Type "C") - CcYy 10 $ 16.00 0 $ (160.00)
B5 Miscellaneous Excavation and Backfill - CcYy 10 $ 50.00 0 $ (500.00)
SUBTOTAL SCHEDULE B - B1 THRU B5 $ (2,520.00)
(PCO #3) TOTAL ADD / DEDUCT (SCHEDULE A + SCHEDULE B) NET CHANGE (DEDUCT) $ (9,680.00)
PS 22 Change Order No.1 10f2 1/8/2015




FINAL ADJUSTMENT AND BALANCING OF UNIT PRICE ITEMS AND CHANGE ORDERS

CHANGE ORDER No.1 - ITEM 2 - ADDITIONAL WORK ITEMS

PCO #1 |Addition of Main Breaker Panel (MCB) $ 2,948.40 $ 2,948.40
PCO #2 |Patch Leaks in Wet Well (Kuhn & Mar Allen) $ 4,900.40 $ 4,900.40
PCO #4 |Additional Pump Rebuild Work $ 8,216.46 $ 8,216.46
$ 16,065.26
Change Order No.1 / Balancing Change Order NET CHANGE (ADD) $ 6,385.26
Balancing Change Order
Original Contract Amount $ 427,340.00
Revised Contract Amount with Balancing Change
Order $ 433,725.26
Previous Certificates for Payments $ 396,777.00
Total Due $ 36,948.26
PS 22 Change Order No.1 20f2 1/8/2015




Kuhn Construction Company

PROPOSED CHANGE ORDER

No. 00001
P.O. Box 1419 Phone: (302) 239-4344
Hockessin, DE 19707 Fax: (302) 239-2816
TITLE:  Main Breaker DATE: 11/4/2014
PROJECT: Pump Station #22 Rehab. JOB: K14032
TO: Attn: Michael A. Izzo, P.E. CONTRACT NO: 8
Sussex County Engineering Department
P.O. Box 589
Georgetown, DE 19947
Phone: 302-855-7717 Fax: 302-855-7799
RE: To: From: Number:
Item  Description Stoclat Quantity Units Unit Price  Tax Rate Tax Amount Net Amount
00001  Fumish and install main 1.000 $294840  0.00% $0.00 $2,948.40
breaker per John W, Tieder
quote dated 11/5/14
Unit Cost: $2,948.40
Unit Tax: $0.00
Total: $2,948.40

APPROVAL:

By:

Michael A. Izzo, P.E.
Date:

Primavenn &




PHONE: (410)228-5262 736 WOODS ROAD

FAX  (410) 228-3900 P.O. Box 653
JOHN W. TIEDER, INC.
ELECTRICAL CONTRACTORS
CAMBRIDGE, MARYLAND 21613
Nov. 4, 2014
Kuhn Construction, Inc.
Attn: Bill Kuhn

Re: Sussex PS 22 PCO for main breaker

We are pleased to offer the following for your consideration:

1 - J frame 250 amp 200 amp trip breaker $1,365.00
1 — Nema 3R enclosure - $ 42000
1 — Neutral assembly $ 126.00
1 — Ground bar $ 98.00
2 - Additional copper weld ground rods $ 70.00
2 — Cadweld shots for ground rods $ 58.00
20’ - # 6 THHN copper wire $ 20.00
1 — Lot misc $§ 7500
4 — Hours labor $ 210.00
Total Cost $2,442.00
15% Combined OH & Profit $ 366.00
Total Change request $2,808.00

Proposal based on info on SK-1 Dated Nov. 2014 with exception to the PVC Coated note. Please let us know if this
is approved so I can get the required material ordered. Should you have any questions please let me know.

Regards

Wayne_:_i/féssick



Kuhn Construction Company

PROPOSED CHANGE ORDER

No. 00002
P.O. Box 1419 Phone: (302) 239-4344
Hockessin, DE 19707 Fax: (302) 239-2816
TITLE:  Wet Well Leak Repairs DATE: 11/25/2014
PROJECT: Pump Station #22 Rehab. JOB: K14032
TO: Attn: Michael A. Izzo, P.E. CONTRACT NO: 8
Sussex County Engineering Department
P.0O. Box 589
Georgetown, DE 19947
Phone: 302-855-7717 Fax: 302-855-7799
RE: To: From: Number:
DESCRIPTION OF PROPOSAL
KCC leaks repairs - $2,065.40
Mar Allen Repairs - $ 2,835.00
See attached sheets for breakdown of costs
Item Description Stock# Quantity Units Unit Price  Tax Rate Tax Amount Net A mount
00001. Reﬁair cracks and leaks in wet 1.000 $4.90040  0.00% $0.00 $4.900.40
we.
Unit Cost: $4,900.40
Unit Tax: $0.00
Total: $4,900.40
APPROVAL: /A - (N LS
By: By: '

Michael A. Izzo, P.E.
Date:

M. Lawr:
Date: /z//‘);//s/
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MAR-AY X EN

CONCRETE PRODUCTS, INC.
490 Millway Road, Ephrata, PA 17522
Phone: (717) 859-4921 * Fax: (717) §59-2666

Proposal Submitted To: Phone: 302-239-4344 Date:  11/11/2014

Kuhn Construction Co.

Fax:

Job Name: Attention:

Pump Station No. 22 Don Leo

Bill Kuhn

Job Location: From:

Sussex Co., DE Joseph D. Groft

We propose to furnish labor ( 4 —10 hr days ), material, and cquipment to perform the following items:

Repair of leaking crack by chemical injection
Approx.45LF @ $ 45.00 / LF $2,025.00

Tk — GOl — X HEE— = ZF7e0
7 SHEKCC = 2835 I

Prices DO NOT include bonds, Overtime, removal of debris from work areas or job site, maintenance protection of tvaffic and
flagmen, cold weather protection; engineering services; covering or uncovering of walls, floors, pipes, etc.; Lacation, repair,
removal, or replacement, etc, of any utilities, removal or abatement of any hazardous waste; any covering or protection of any
kind, or flagmen for railreads; manufacturer representative services, demolition of any structure, dewatering of structure,
stream or environmental protection, or temporary shoring of structure while under repair; Railroad Protective Liability Ins.

Prices include 2 mitllion general liability insurance. Work performed on a non-union basis or on a project agreement with
union trades.

Vehicles must be removed from property where work is being performed. We will not be responsible for any damage done to
vehicles which are not moved. /,

Authorized Signalure: // e 7 \/% Wi

All material Is guaranteed to be as $pecified. ANl work to l(c' cg pl:ted in & workmaslike manner accarding to standard practices. Any alterations or
deviation from above specificatiphs involving extra costs il b executed only upon written orders, and will become an extra charge over and above the
estimate. All agreements contifigent upon strikes, accidents or delays beyond our cantral. Owaers to carry fire, tornado and other necessary insurance, Our
workers are fully covered by’“’orkmen‘s Compensation Insurance.

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are
authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: Signature:




H ”HN STATEMENT OF FORCE ACCOUNT WORK N2 000181

CONSTRUCTION

Project Name:PS 22 Project #:K14032 Date: _11 / 25 ; 14
PO. Box 1419 .
inti -Leak R to Wetwell
787 Valley Road Description of work: eparrs to €
Hockessin, DE 19707-1419 Signature: Port would not sign
Kuhn Construction Owner Representatve
NAME CLASSIFICATION HRS RATE COST
Pat Elinich Laborer 8.00; $25.00 $200.00
Jose Madrano Laborer 8.00] $17.00; $136.00
L
A
B
O
R
Subtotal Labor Cost: $336.00
Taxes & Ins. @30 o $168.00
oapreld « $75.60
Total Labor Billing: $579.60
M SUPPLIER MATERIAL TICKET # APPX. QTY. | UNIT COST COST
|Avanti (3 Cases) 1.00; $1,242.00 $1,242.00
A Preco Plug (1ea Sgal Pail) 1.00 $50.00 $50.00/
T
E
R
i Subtotal Material Cost: $1,292.00
A Tax. @___%: $0.00
oaspreld «: $193.80
L Total Materlal Bllling: $1,485.80
DESCRIPTION EQUIPMENT # HRS or DAYS RATE COST
From Equipment sheet 1 - $0.00
Subtotai-Equipment Cust: $0:.00
Tax. @____%: $0.00
oareld % $0.00
Totat Equipment Billing: $0.00
L |
$2,065.40

Total Bllling:




BRANCHES:

|

" 10370 Theodose Green Blvd. 27 Liberty St., Suite One
LAIR HomePO}‘flcE iah wnngoﬁﬁgig:{?pggozosssv Wesmn‘étsa;,gaggoz11s7
7750 Pulaski Highway gk 857
: Fax 301-845-5268 Fax 410-857-8632
ROAD Baltimore, MD 21237 v e e
- - [o] ass €0 CKO ee
SUPPLY 410-687-4200 Middletown, DE 18708 P.0.Boxa78
— N\ /X 302-376-1740 Frankford, DE 19945
Fax 302-378-4093 : 302-732-9200
REMIT TO: P.O. BOX 72728, BALTIMORE, MD 21237 Fax 302-732-0240
SOLD TO SHIP TO
KUHN CONSTRUCTION COMPANY KUHN CONSTRUCTION COMPANY
P.0. BOX 1419 PUMPING STATION 22
VALLEY ROAD
HOCKESSIN, DE 19707 , DE 19707
302-239-~4344 302-239~4344
shipment #: 1
ACCOUNT # CUSTOMER P.O. # TERMS ORDER # | ORDER DATE | SLSMN| INVOICE # | INVOICE DATE
60895 * See Below * 2% 15 DAYS NET 30 4034200 11/14/14 TD 4131132 | 11/14/14
ORDERED |aackoroeren [SHIPPED | UM DESCRIPTION PRICE AMOUNT
customer P/0 # : PUMPING STATION 22
2 0 2| Bn |PRECO PLUG 50 LB PAIL 55.000 110.00%
MHPRECO

Warehouse : BELAIR ROAD SUPPLY(04)

1f this| invoice|is pail by|11/29/14 you may deduct $2.20.

r—“"““—"ﬂﬂaﬂ—”T-:—wﬂ
FEEEIUEN

).

{
| vov g 4700 I\J

|

=

<>
ALY
¥

November 14, 2014 14:43:47 OT:RF 0/ 2 MERCHANDISE 110.00
VEHICLE TAG NO] FILLED BY CHK'D BY DRWER
kkEhRARARAREREARAREAKLR OTHER 0.00
* REPRINT INVOICE *
P T 122 a2 22 2 2 2L L) TAX 0.00
PAGE 1 OF 1
NOTE:Present this invoice s prool of purchase whan relusning FREIGHT 0.00
merchandies. A resiocking chargo may be applied to spproved
crediss. Special Ordan ate NOT retumable, A SERVICE CHARGE
of 4-1/2% PER MONTH {18% PER ANNUM} WiLL. BE ADDED
X ATERDUE DATE, TOTAL 110.00




_ GILLESPIE |
BPRECAS Tu |

Sold to:

KUHCO01 Job Number:
KUHN CONSTRUCTION CO Ship to:
WILLIAM J. KUHN, Ill.
PO BOX 1418
HOCKESSIN, DE 19707
SHIP DATE TRUCK DRIVER PO NO.
10/22/2014
LOAD TRAILER SALES REP EXEMPT #
SOCKRITER
Qty ltem Description
Structure:
12 Av202 AVANTI 202 SMALL TUBE / EACH
o,
RN Total Weight

AL

Gillespie Precast, LLC
P.O. Box 450
Chestertown, MD 21620
Phone: (800) 638.6884
Fax: (410) 778-5998

INVOICE 47548

Involce Date: 10/22/2014

0
PS 22
WILLIAM J. KUHN, Hit.

HOCKESSIN, DE 19707

TERMS
NET 30
CONTRACT #

Weight Unit Price

0 $34.50
Structure Total

0
Taxable
Non-Taxable
Sub Total
Tax

Total

PAGE
15

TICKET NO.

™

47548

Extension

$414.00
$414.00

$0.00
$414.00

$414.00
$0.00
§414.00

Sk [ 2YR




Kuhn Construction Company

P.O. Box 1419
Hockessin, DE 19707

PROPOSED CHANGE ORDER
No. 00004

Phone: (302) 2394344
Fax: (302) 239-2816

TITLE:  Pump Repairs
PROJECT: Pump Station #22 Rehab.

TO: Attn: Michael A. Izzo, P.E.

Sussex County Engineering Department
P.O. Box 589

Georgetown, DE 19947

Phone: 302-855-7717 Fax: 302-855-7799

!

RE: To: From:

DESCRIPTION OF PROPOSAL

Xylem cost - $7,825.20
KCC5% -$ 391.26

DATE: 12/15/2014
JOB: K14032
CONTRACT NO: 8

Number:

Total - $8,216.46
Item  Description Stocks# Quantity Units Unit Price  Tax Rate Tax Amount Net A mount
00001 Additional pump repairs per 1.000 $8.216.46 0.00% $0.00 $8,216.46
Xylem lctter dated November
11,2014
Unit Cost: $8,216.46
Unit Tax: $0.00
Total; $8,216.46
APPROVAL: o yd _ /48
By: By:
Michael A. Izzo, P.E. Williang J«
Date: Date: /)5 //¥
Primavera & / /




Chris Candy
e m Sales Representative
W Xylem Water Solutions USA
Flygt Products
November 11, 2014 2330 Yellow Springs Road
Malvern, PA 19355

, Tel 610-408-6526
Mr. Bill Kuhn Fax 610-6847-5563

Mr. Don Leo

Kuhn Construction Co.
787 Valley Road
Hockessin, DE 19707

Re: Sussex County PS 22
3153.181 s/n 1140423
3153.181 s/n 1040421

Dear Bill & Don:

When we attempted to drain the coolant from each pump we noticed coolant
leaking through the mechanical seal. We tried to pressure the seal and with
both pumps it would not hold pressure. These will now have to be rebuilt with
new mechanicals seals, bearings and o’rings. Due to the age of the pumps we
can offer warranty credit in the amount of 25% for pump serial number
1050421 and 50% for pump serial number 1140423. This credit was applied
to the pricing below.

We also noticed that the impellers were severely worn and are out of
tolerance. We have attached pictures of the worn impellers and wear plates.
We recommend that the impellers and wear plates be replaced with new high
chrome versions which will provide much longer life than the original cast iron
verions.

rPEE~

a xylem brand



November 11, 2014
Page 2 of 2

The original cost to perform the preventative maintenance was $ 8,224.80
And the amount to complete the rebuild and install new impellers and wear

plates on both pumps will be $ 16,050.00

Please review and if acceptable revise your purchase order to include this
amount.

If you have any questions please do not hesitate to call.

Regards,

Chris Candy
Sales Representative

FLYGT

a xylem brand



Kuhn Construction Company

P.O. Box 1419 Phone: (302) 239-4344
Hockessin, DE 19707 Fax: (302) 239-2816

PROPOSED CHANGE ORDER
No. 00003

TITLE: Close Out Quantities
PROJECT: Pump Station #22 Rehab.

TO: Attn: Michael A. Izzo, P.E.
Sussex County Engineering Department
P.O. Box 589
Georgetown, DE 19947
Phone: 302-855-7717 Fax: 302-855-7799

DATE: 11/25/2014
JOB: K14032
CONTRACT NO: 8

RE: To: From: Number:

DESCRIPTION OF PROPOSAL

Close out quantities

Item Description Stock# Quantity Units Unit Price  Tax Rate Tax Amount Net Amount

00001 Wet Well Wall Repair (credit -27.000 SF $43.00 0.00% $0.00 (81,161.00)
700 sf - 673 sf = 27 sf)

00002 Wet Well Leveling Mortar -27.000 SF $20.00 0.00% $0.00 ($540.00)
(credit 700 SF - 673 SF = 27
SF)

00003 Miscellancous rebar repairs -27.000 LF $17.00 0.00% $0.00 ($459.00)

00004 Furnish & Place 4000 psi -10.000 CY $150.00 0.00% $0.00 ($1,500.00)
Concrete

0005 Excavate Below Grade : -10.000 CY $11.00 0.00% $0.00 ($110.00)

00006 Fumish & Placc Gravel -10.000 CY $25.00 0.00% $0.00 ($250.00)
Bedding

00007 Fumish & Place Special -10.000 CY $16.00 0.00% $0.00 (3160.00)
Backfill (Type C) .

00008 Miscellaneous excavation & -10.000 CY $50.00 0.00% $0.00 ($500.00)
Backfill

00009 Bypass Pumping -1.000 WK $5,000.00 0.00% $0.00 (3$5,000.00)

Unit Cost: ($9,680.00)
Unit Tax: $0.00
Total: ($9,680.00)
APPROVAL:
By: By: g7 A

Michael A. Izzo, P.E.
Date:

Primavern ©

M. LaviaceRubn
Date: /7///(//4




2 THE CIRCLE

P.0. BOX 589
Sussex Coun ty GEORGETOWN, DE 19947
Engmeenng Q)epartme nt Administration 302-855-7718
Environmental Services 302-855-7730
MICHAEL A. 1220, P.E., County Engineer E‘t’i:i’t';ch gi’::emg ggg:ggg:;’;?g
JOSEPH WRIGHT, P.E., Asst. County Engineer Utility Permits 302-855-7719
Utility Planning 302-855-1209

FAX: 302-855-7799

OAK CREST FARMS REVISED STORMWATER MANAGEMENT, PHASE |
FINAL BALANCING CHANGE ORDER SUMMARY

The scope of Oak Crest Farms Revised Stormwater Management, Phase |, included
realignment of the existing stormwater management Pond C outfall to eliminate
Beaver Dam Road flooding, clearing and regrading of Stormwater Pond A to increase
storage volume, the replacement of Pond A and Pond B outlet control structures for
improved stormwater management, and related work.

The project was awarded to Melvin L. Joseph Construction Co., Inc., of Georgetown,
Delaware, at the bid amount of $252,817.00. Substantial completion was achieved
on December 8, 2014.

Pond C outfall realignment involved crossing Hopkins Road. Even though the work
plan was approved by the Delaware Department of Transportation prior to the start
of the project, during the course of construction the State required additional work in
the Hopkins Road right-of-way to relieve an adjacent flooding problem.

Upon excavation, two existing pipes in Pond A were found to be higher, requiring the
adjustment of two drainage structures to be connected to them, and and the regrading
of one swale. It was critical to make these adjustments in order that the pond function
correctly and to prevent flooding near the residential properties.

The final balancing of work item quantities resulted in a $133.50 credit balance in the
total cost of the work. This is detailed in the attached sheet.
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OAK CREST FARMS

REVISED STORMWATER MANAGEMENT, PHASE |
SUSSEX COUNTY PROJECT 14-01

BALANCING CHANGE ORDER SUMMARY
February 2, 2015

ACTUAL CHANGE IN
IL%M ITEM DESCRIPTION UNIT g:.[; UNlTBTg ICE Tg;g'é';ﬁ;w QUANTITY FIN(I:\ ég.EM CONTRACT
: INSTALLED COST
POND C OUTFALL REALIGNMENT, BASE
A-1 MOBILIZATION LS 1 12,500.00 | § 12,500.00 1 12,500.00 -
A-2 CLEARING & GRUBBING LS 1 12,990.00 [ $ 12,990.00 1 12,990.00 -
A-3 EARTHWORK LS 1 6,155.00 ] § 6,155.00 1 6,155.00 -
A-4 24" CORRUGATED HDPE PIPE LF 2400 41.20 98,880.00 2400 98,880.00 -
A-5 48X30 QUTLET CONTROL STRUCTURE EA 1 b 4.500.00 4,500.00 1 4,500.00 -
A-6 34X24 DRAINAGE INLET EA 2 $ 2,200.00 4,400.00 2 4,400.00 -
A-7 R&R 17X13 CSP LF 40 40.00 1,600.00 16.225 b 649.00 (951.00)
A-8 REGRADE/RESTORE SWALE LF 265 8.80|% 2332.00 402.5 b 3,542.00 1,210.00
A-9 48X48 BOX MANHOLE EA 2 3,200.00 ] $ 6,400.00 2 b 6,400.00 -
A-10 48X30 BOX MANHOLE EA 5 3,245.00 | § 16,225.00 5 16,225.00 -
A-11 R&R TREES EA 35 355.50 12,442.50 30 10,665.00 (1,777.50)
A-12 SAWCUT LF 72 5.00 360.00 72 360.00 -
A-13 8" GABC SY 25 b 29.80 745.00 25 745.00 -
A-14 4" TYPE B HOT MIX SY 30 b 84.40 2,532.00 30 2,532.00 -
A-15 2" TYPE C HOT MIX SY 40 $ 46.75 1,870.00 40 1,870.00 -
A-16 PAVEMENT MARKINGS LS 1 $ 3,300.00 3,300.00 1 3,300.00 -
A-17 FLARED END SECTION + RIP RAP LS 1 b 2,650.00 2,650.00 1 b 2,650.00 -
A-18 COMPACTION TESTING EA 5 $ 8250 | % 412.50 5 b 41250 | § -
POND A & POND B IMPROVEMENTS, ADD/ALT
B-1 CLEARING & GRUBBING LS 1 $ 475000 8% 4,750.00 1 4,750.00 -
B-2 EARTHWORK LS 1 $ 23,248.00 | § 23,248.00 1 23,248.00 -
~ REM.EXIST, INST.48X30 OUTLET CONTROL
B-3 STRUCTURE,POND A BAL 1 |8 ST0000¢ 571000 1 $ 5710003 -
REM.EXIST, INST.48X30 OUTLET CONTROL R
B-4 STRUCTURE,POND B EA 1 |$ 612500 6,125.00 1 5 6,125.00 -
B-5 CONVERT EXIST.CATCH BASIN TO JUNCTION BOX EA 6 990.00 ] $ 5,940.00 6 b 5,940.00 -
B-6 34X24 DRAINAGE INLET EA 4 2,250.00] $ 9,000.00 4 b 9,000.00 -
B-7 48X30 DRAINAGE INLET EA 1 2,700.00 | $ 2,700.00 1 b 2,700.00 -
B-8 15" CORRUGATED HDPE PIPE LF 70 E 40.00 [ $ 2,800.00 34 b 1,360.00 (1,440.00)
STIPULATED CONTINGENT ITEMS
C-1 R&R UNSUITABLE SUBGRADE cY 90 $ 25.00 1% 2,250.00 28 $ 700.00 | § (1,550.00)
CHANGE ORDER SUMMARY
ADJUST INLET BOX A4 GRATE ELEVATION $ 585.00 | § 585.00
HOPKINS ROAD ADDITIONAL WORK per DelDOT $  1,990.00($% 1,990.00
ADJUST POND A OUTLET STRUCTURE GRATE ELEV. 1,800.00 | § 1,800.00
TOTALBID| $ 252,817.00 |ACTUALCOST| $ 252,683.50 | § (133.50)
NET (CHANGE ORDER AMOUNT) $ (133.50)
Printed 2/4/2015 BalancingChangeOrder-Bid ItemQtyAdjustmts.xisx
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Coverdale Crossroads
Community Council, Inec.

11/24/2014

Sussex County Council
Samuel Wilson

P O Box 589
Georgetown, DE 19947

Dear Councilman Wilson:

The Coverdale Crossroads Community Council (EIN # 51-0245091) operates a commu-
nity-based Afterschool/Mentoring Program and a Summer Enrichment/Cultural Program.
There are 18 youth enrolled in our program; ages range from 6-16. The Coverdale Cross-
roads’ youth programs are offered year round.

Project Description: Coverdale Crossroads Community Council, Inc. is writing this
request for your financial assistance so that our organization can continue to provide TV/
Cable and trash service for our Afterschool Programs. The Coverdale Crossroads Com-
munity Council, Inc is hosting their tenth year Afterschool Programs/mentoring. Matter of
fact, the cable service is used by the community residents for job search, research, and
resume writing, etc. As a result, we need your support to pay for Cable/TV and waste ser-
vices at the Coverdale Crossroads Community Center. Without the waste removal, we will
not be able to receive services from the Milford Food Bank, such as, meals for our youth
and food for our seniors. Waste removal is a necessity in order to receive services from
Food Bank of Delaware.

However, our community organization’s goal is to improve the conditions in which low-
income people live. But at the present, because we are a low-income community, it has
become particularly hard for our community to pay for these services. Providing youth
programs and adult programs in our community will help the youth to keep their focus on
their academics for the school year; also, the program will serve as a catalyst to create pro-
ductive citizens which will improve their livlihood and the condition of the community in
the future. Plus, the adults will have the means to seek employment.

The Comcast Cable/TV service is $ 72.00 monthly x 6= $432.00 and the Allied Waste
service-/4yd. $76.00 monthly x 6 months= $ $456.00. The total is $ 888.00. So, we are
requesting $ 888.00 from Sussex County Council to help alleviate the burden for the Cov-
erdale Crossroads community.

So, we want to thank you in advance for your support in our efforts in improving the lives
of others.

Also, we thank you in advance for considering our request.
Appreciatively yours,

Evelyn Wilson, President




To Be Introduced 02/10/15

Council District No. 3 - Deaver
Tax Map 1.D. 234-5.00-44.06
911 Address — None Available

ORDINANCE NO.
AN ORDINANCE TO GRANT A CONDITIONAL USE OF LAND IN AN AR-1
AGRICULTURAL RESIDENTIAL DISTRICT FOR A LANDSCAPING AND SITE
WORK BUSINESS TO BE LOCATED ON A CERTAIN PARCEL OF LAND LYING
AND BEING IN INDIAN RIVER HUNDRED, SUSSEX COUNTY, CONTAINING 5.2594
ACRES, MORE OR LESS
WHEREAS, on the 28th day of January 2015, a conditional use application,

denominated Conditional Use No. 2014 was filed on behalf of Jay Beach; and

WHEREAS, on the day of 2015, a public hearing was held,

after notice, before the Planning and Zoning Commission of Sussex County and said

Planning and Zoning Commission recommended that Conditional Use No. 2014 be

WHEREAS, on the day of 2015, a public hearing was held,

after notice, before the County Council of Sussex County and the County Council of Sussex
County determined, based on the findings of facts, that said Conditional Use is in
accordance with the Comprehensive Development Plan and promotes the health, safety,
morals, convenience, order, prosperity and welfare of the present and future inhabitants of
Sussex County, and that the Conditional Use is for the general convenience and welfare of
the inhabitants of Sussex County.

NOW, THEREFORE, THE COUNTY OF SUSSEX HEREBY ORDAINS:

Section 1. That Chapter 115, Article 1V, Section 115-22, Code of Sussex County,
be amended by adding the designation of Conditional Use No. 2014 as it applies to the
property hereinafter described.

Section 2. The subject property is described as:

All that certain tract, piece or parcel of land, lying and being in Indian River
Hundred, Sussex County, Delaware, and lying west of Beaver Dam Road (Road 285, aka
Route 23) 700 feet south of Hopkins Road (Road 286) and being more particularly
described in Deed Book 4310, Page 130, in the Office of the Recorder of Deeds in and for
Sussex County, said parcel containing 5.2594 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of

all members of the County Council of Sussex County, Delaware.



To Be Introduced 2/10/15

Council District No. 3 - Deaver
Tax Map 1.D. No. 235-30.00-53.00
911 Address: None Available

ORDINANCE NO.

AN ORDINANCE TO AMEND THE COMPREHENSIVE ZONING MAP OF SUSSEX
COUNTY FROM AN AR-1 AGRICULTURAL RESIDENTIAL DISTRICT TO A CR-1
COMMERCIAL RESIDENTIAL DISTRICT FOR A CERTAIN PARCEL OF LAND
LYING AND BEING IN BROADKILL HUNDRED, SUSSEX COUNTY, CONTAINING
9.541 ACRES, MORE OR LESS

WHEREAS, on the 30th day of January 2015, a zoning application, denominated
Change of Zone No. 1773 was filed on behalf of Ernest and Donna DeAngelis; and

WHEREAS, on the day of 2015, a public hearing was held,

after notice, before the Planning and Zoning Commission of Sussex County and said
Planning and Zoning Commission recommended that Change of Zone No. 1773 be

:and

WHEREAS, on the day of 2015, a public hearing was held,

after notice, before the County Council of Sussex County and the County Council of Sussex
County has determined, based on the findings of facts, that said change of zone is in
accordance with the Comprehensive Development Plan and promotes the health, safety,
morals, convenience, order, prosperity and welfare of the present and future inhabitants of
Sussex County,

NOW, THEREFORE, THE COUNTY OF SUSSEX COUNTY ORDAINS:

Section 1. That Chapter 115, Article 11, Subsection 115-7, Code of Sussex County,
be amended by deleting from the Comprehensive Zoning Map of Sussex County the zoning
classification of [AR-1 Agricultural Residential District] and adding in lieu thereof the
designation of CR-1 Commercial Residential District as it applies to the property hereinafter
described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land lying and being situate in Broadkill
Hundred, Sussex County, Delaware, and lying south of Route 9 (Seashore Highway) 800 feet
west of Road 262 (Fisher Road) and being more particularly described in Deed Book 3026,
Page 86, in the Office of the Recorder of Deeds in and for Sussex County and containing
9.541 acres, more or less.

This Ordinance shall take effect immediately upon its adoption by majority vote of

all members of the County Council of Sussex County, Delaware.



To Be Introduced 2/10/15

Council District No. 3 - Deaver
Tax Map 1.D. No. 235-30.00-58.02 (Part of)
911 Address: 26822 Lewes Georgetown Highway, Harbeson

ORDINANCE NO.

AN ORDINANCE TO AMEND THE COMPREHENSIVE ZONING MAP OF SUSSEX
COUNTY FROM AN AR-1 AGRICULTURAL RESIDENTIAL DISTRICT TO A CR-1
COMMERCIAL RESIDENTIAL DISTRICT FOR A CERTAIN PARCEL OF LAND
LYING AND BEING IN BROADKILL HUNDRED, SUSSEX COUNTY, CONTAINING
31,200 SQUARE FEET, MORE OR LESS

WHEREAS, on the 30th day of January 2015, a zoning application, denominated
Change of Zone No. 1774 was filed on behalf of John R. and Susan K. Eisenbrey; and

WHEREAS, on the day of 2015, a public hearing was held,

after notice, before the Planning and Zoning Commission of Sussex County and said
Planning and Zoning Commission recommended that Change of Zone No. 1774 be

:and

WHEREAS, on the day of 2015, a public hearing was held,

after notice, before the County Council of Sussex County and the County Council of Sussex
County has determined, based on the findings of facts, that said change of zone is in
accordance with the Comprehensive Development Plan and promotes the health, safety,
morals, convenience, order, prosperity and welfare of the present and future inhabitants of
Sussex County,

NOW, THEREFORE, THE COUNTY OF SUSSEX COUNTY ORDAINS:

Section 1. That Chapter 115, Article 11, Subsection 115-7, Code of Sussex County,
be amended by deleting from the Comprehensive Zoning Map of Sussex County the zoning
classification of [AR-1 Agricultural Residential District] and adding in lieu thereof the
designation of CR-1 Commercial Residential District as it applies to the property hereinafter
described.

Section 2. The subject property is described as follows:

ALL that certain tract, piece or parcel of land lying and being situate in Broadkill
Hundred, Sussex County, Delaware, and lying south of Lewes Georgetown Highway (Route

9) 0.7 mile east of Route 5 at Harbeson and being more particularly described as follows:



FROM a concrete monument on the southerly right-of-way of Route 9 (Lewes
Georgetown Highway), a corner for these subject lands and lands, now or formerly of The
Old Brick Barn, LLC, South 05°00'00"" East 300.00 feet to the point and place of beginning;
thence North 85°00'00" East 150.00 feet across lands of John R. Eisenbrey and Susan K.
Eisenbrey to a point; thence South 05°00’00 (East 208.49 feet along lands, now or formerly,
of Nardo, Inc. to an iron pipe; thence South 85°00'00"” West 150.00 feet along lands, now or
formerly, of Terri L. Martin and Irene P. Martin to an iron pipe; thence North 05°00'00"”
West 208.49 feet along said Martin lands to the point and place of beginning, and containing
31, 200 square feet of a 1.75 acre parcel.

This Ordinance shall take effect immediately upon its adoption by majority vote of

all members of the County Council of Sussex County, Delaware.
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